

Franconia-Springfield Bypass Industry Day

July 20, 2023

RFP# TBD
Bypass Package CM/GC

View 1: Facing South

Darby Lane Residences



North of Bypass: New Passenger Track West of CSXT Tracks



Agenda

- Meeting Purpose
- VPRA Personnel
- Franconia-Springfield Bypass Package Overview
- Anticipated Procurement Schedule
- Request for Proposals
- Questions
- One-on-One meetings (previously scheduled)

Meeting Disclaimer

The meeting is for informational purposes only. Statements or representations made during this meeting are **not** legally binding.

Once published, refer to the procurement documents for the terms and conditions of this procurement.

Opening Remarks

- This meeting is in-person and virtual
- Questions posed by participants must be in writing in the chat box or asked when called upon
- Please wait to ask questions until the end of the presentation
- We will try to answer questions today but may also consider questions and address them in the procurement documents
- This presentation and the attendee list will be provided

Meeting Purpose

- The meeting is to gain industry feedback on the draft RFP for the Franconia-Springfield Bypass Package
 - Posted on VPRA's website
- VPRA will also hold previously scheduled 45-minute one-on-one meetings for interested firms to share more detailed feedback and ask additional questions.
- The one-on-one meetings are intended to provide further information that VPRA may use in a future procurement and may not be used by attendees as advertisement

Meeting Purpose

- Attendees are advised that any information shared during the Industry Day, including during the one-on-one meetings, will not be considered confidential
- One-on-one meetings are not mandatory and will have no impact or weight in a subsequent procurement

Introduction of VPRA Team

- Michael McLaughlin, Chief Operating Officer
- Stephen Barna, Engineering Project Director
- Geoff Pelletier, Senior Director of Projects/Eng and Construction
- Fyiad Constantine, Assistant Vice President for Engineering & Construction
- Wini Jenkins, Sr. Manager of Contracts and Compliance
- John Kostyniuk, Director of Procurement

Virginia Passenger Rail Authority (VPRA)


- Created by 2020 General Assembly
- Given all powers necessary for carrying out its statutory purposes:
 - Design, build, finance, and maintain rail facilities
 - Direct recipient of USDOT Grants
 - Eminent domain powers in Virginia
- Will own rail assets and right of way
- Will partner with others to operate passenger and commuter rail service
- Governed by a 15-Member Board



VPRA is responsible for promoting, sustaining, and expanding the availability of passenger and commuter rail service in the Commonwealth

Transforming Rail in Virginia – CSX Agreement

- VPRA & CSXT Agreement for Acquisition from DC to NC
- Construct dedicated 2-track passenger corridor
- Acquisition of abandoned S-Line to NC
- Completion of each Phase will trigger additional VRE and Amtrak service –
 - Phase 1 (2026)
 - 2 Amtrak Trains & 3 VRE Trains
 - Phase 2 (2030)
 - 3 Amtrak Trains & 2 VRE Trains
- Program will double state-supported Amtrak service and increase VRE service by 75%, including new weekend and late-night service




Franconia-Springfield Bypass

Franconia-Springfield Bypass

This project will add a flyover rail bridge to allow passenger trains to cross over the existing CSXT freight tracks and serve passenger platforms on both sides of the tracks.

The Bypass Project will tie into the 3rd Rail Projects being constructed under separate contracts to the north and the south of the flyover.




Franconia-Springfield Bypass



The Bypass will remove an existing bottleneck in the rail corridor south of the Franconia-Springfield Station by constructing an elevated rail bridge that will separate passenger trains from the existing CSXT freight track.



Project Overview



1.8 mile

Project

3

Rail Operators

8,000

Feet of Track

1

New Track

5,000 ft

Flyover Bridge

1

New Flyover Bridge

2,700 ft

Retaining Walls

4

Major Retaining Walls

Rendering of bridges looking from Virginia



8+

Stakeholders

70

Daily Trains

View 1: Facing South

Darby Lane Residences



North of Bypass: New Passenger Track West of CSXT Tracks

View 2: Facing North



South of Bypass: New Passenger Track East of CSXT Tracks

View 3: Facing North

Darby Lane Residences



North of Bypass: New Passenger Track West of CSXT Tracks

Stakeholders



U.S. Department
of Transportation
**Federal Railroad
Administration**



Major Scope Items

- Early and enabling work (i.e., tree clearing and minor grading for geotechnical investigations, etc.)
- Phased construction of railroad embankment fills
- New retaining walls and associated embankments and ground improvements
- New non-CSXT-owned trackwork (CSXT to perform 3rd track and signals construction in the shared corridor)
- New rail bridge over the existing CSXT mainline tracks
- Railroad crash walls
- Coordination with VRE led station improvements at the Franconia-Springfield Station
- Coordination with CSXT led 3rd track construction north and south of the Bypass Project
- Stormwater management facilities
- Erosion and sediment control
- Maintenance of traffic and roadway work
- Utility coordination and adjustment
- Right-of-way coordination
- Coordination with regulatory agencies and property owners
- Securing of applicable permits
- Coordination with adjacent projects and owners

Project Goals

- Substantial completion of the Project by the end of calendar year 2026
- Managing costs and completing the Project within budget
- Maximizing the innovation potential and collaboration of the CM/GC delivery method
- Safe construction of the Project, worker safety and safety of traveling public
- Effective collaboration, communication, and partnership with all members of the Project Team and Project stakeholders during design and construction
- Minimizing the impacts of construction to the public, stakeholders, AHJs, and governmental agencies
- Maximizing community engagement and the use of DSBSD certified small businesses
- Enhanced availability of passenger rail services within the Commonwealth, particularly within the heavily traveled I-95 corridor
- Delivering high quality work

Franconia-Springfield Bypass Procurement Schedule

(subject to change)

Event	Date
Release RFP	August 1, 2023
Request for Clarifications	August 18, 2023
Proposal Due Date	August 31, 2023
Notice of Intent	October 2023
Execution of Contract	November/December 2023
NTP for Phase One Services	November/December 2023
Start of Construction (other than early work)	2024
Substantial Completion of Construction	December 2026

Project Information

- VPRA will make information about the Project available (RFP Exhibit B)
- Interested firms must execute an NDA due to potential sensitive information in the documents
- E-mail VPRA's Point of Contact, John Kostyniuk (procurement@vpra.virginia.gov) to receive the NDA and the information

Why CM/GC?

- Team building and cooperation between VPRA, the Designer, and the CM
- Input from all team members throughout the design and the construction phases
- Reduces the probable occurrences of change orders, project delays, and increased costs due to contractor identification of these elements in the design phase instead of the construction phase
- Time savings
- Costs savings
- Reduce/Mitigate risks
- Innovations and constructability

CM/GC Method

Phase 1 Services (Preconstruction)

- The Phase 1 Services primarily include constructability reviews; proposed construction staging; input on maintenance of traffic options, estimating, scheduling and phasing; review of the Design for cost, risk and innovation; and other related services.
- The CM/GC Contractor's input during the Design process is used to supplement, but not replace or duplicate, the engineering services performed by the Design Consultant
- The CM/GC Contractor will perform ongoing estimates of the price to construct the Project
- VPRA will negotiate a GMP for the Construction Work

CM/GC Method

- Phase 2 Services (Construction)
 - If VPRA and the CM/GC Contractor agree on a GMP, VPRA will execute a Phase 2 Amendment, adding the Construction Work to the scope of work
 - The price to perform the Phase 2 Services will be the agreed-upon GMP
- Construction Price Negotiations
 - The CM/GC Contractor will submit an OPCC within 90 days of commencing the Phase 1 Services based primarily on the 30% design provided by VPRA. The OPCC is a non-binding estimate that will aid VPRA and the CM/GC Contractor in evaluating design parameters and to clarify the final scope of construction.

Small Business (SWaM) Utilization

- VPRA actively promotes the inclusion of DSBSD certified small businesses within its procurements.
- While there is no small business contract goal for this solicitation, Proposers shall ensure that DSBSD-certified small businesses have the maximum opportunity to participate in the Project through subcontract opportunities.
- This includes utilization of firms certified as small and any subcategory of small, small women-owned, small minority-owned, or small service-disabled veteran-owned businesses.
- Proposer shall submit a Comprehensive Small Business Utilization Approach
 - how the Proposer will utilize DSBSD-certified small businesses on the Phase 1 Services
 - maximize the use of DSBSD-certified small businesses throughout the life of the Project

CM/GC Request for Proposals

RFP Evaluation will be two steps

STEP 1: Pass/Fail Review	STEP 2: Qualitative Review
Responsiveness	Experience of Proposer
Legal	Key Personnel and Organization
Financial Capacity	Approach to the work
Safety	Quality Management
Small Business Participation	Approach to Price
Organizational Conflict of Interest	Small Business Utilization Plan
Qualifications to do business	Price Proposal

CM/GC Request for Proposals

Category	Total Points Possible
Experience of Proposer	25
Key Personnel and Organization	25
Approach to the Work	20
Quality Management	10
Approach to Price	5
Comprehensive Small Business Utilization Approach	5
Price Proposal	10
Total	100

CM/GC Request for Proposals

Key Personnel

- CM/GC Project Manager
- Construction Manager
- Quality Manager
- Environmental Compliance Manager
- Lead Cost Estimator
- Lead Scheduler
- Safety Manager
- Up to 2 value added personnel

Price Proposal

- Two Components: Phase 1 Price and Construction Markup
 - Phase 1 Price: not-to-exceed price to perform the Phase 1 Services plus workplan
 - Construction Markup: Fixed-fee markup (capped at 10%) for home office overhead plus profit
 - Breakdown of the markup
- Price will be evaluated based on the criteria stated in the RFP – lowest price does not necessarily mean the highest score for the price proposal

Price Proposal	The extent to which Proposer's Price Proposal correlates to the Project requirements, does not contain unbalancing or irregularities, contains a fair and reasonable plan for the Phase 1 Services and breakdown of the Construction Markup that is aligned with market conditions and the Project's needs, and is most likely to achieve the Best Value for VPRA.
----------------	--

VPRA Organizational Conflict of Interest (OCI) Policy

- This procurement will be governed by VPRA's OCI policy, which can be found on the Procurement page of the VPRA website ([VPRA-Organizational-Conflict-of-Interest-Policy](#))
- Firms have an obligation to disclose
 - Disclosure should contain detailed description of
 - (i) the facts and circumstances giving rise to the actual or potential Organizational Conflict of Interest; and
 - (ii) any efforts the Contractor has taken or proposes to take to mitigate the conflict
- Obligation to disclose is ongoing
- Request shall be submitted not less than fifteen (15) days prior to the due date for submittals on any pending procurement

July 20, 2023

Questions?





(15) [Signature]
Signature

Name Printed: RYAN GORMAN
Name of Firm: KOKOSING CONST.
Address: 300 ARBORETUM PLACE
City & State: RICHMOND, VA 23236
Phone No.: 804-400-4521
E-mail Address: RGORMAN@KOKOSING.RS2
 DBE SWaM (MBE, WBE, Micro,
Small, SDV)

(16) [Signature]
Signature

Name Printed: John Greene
Name of Firm: J. B. FAY Co
Address: 6711 Baymeadow Drive
City & State: Glen Burnie, Md.
Phone No.: 412.913-6074
E-mail Address: jgreene@shikunusa.com
 DBE SWaM (MBE, WBE, Micro,
Small, SDV)

(17) [Signature]
Signature

Name Printed: CAROLINE RICE
Name of Firm: CES Consulting LLC
Address: 23475 Rock Haven Way
City & State: Dulles, VA 20166
Phone No.: 804-661-6929
E-mail Address: crice@ces-consultingllc.com
 DBE SWaM (MBE, WBE, Micro,
Small, SDV)



(6) _____
Signature

Name Printed: Ed Hanley
Name of Firm: CLARK CONSTRUCTION
Address: 7900 WEST PARK DR #300
City & State: MCLEAN VA 22102
Phone No.: 501 272 6840
E-mail Address: EDWARD.HANLEY@CLARK
_____ DBE _____ SWaM (MBE, WBE, Micro, CONSTRUCTION
Small, SDV) COM

(7) _____
Signature

Name Printed: Joe Butler
Name of Firm: Butler Matrix
Address: 1401 Catherine St.
City & State: Orlando, FL
Phone No.: 407-625-4794
E-mail Address: Joe@ButlerMatrix.com
_____ DBE _____ SWaM (MBE, WBE, Micro,
Small, SDV) (w/ Kimley-Horn TRU
Team)

(8) _____
Signature

Name Printed: BRYAN SMITH
Name of Firm: WAGMAN HEAVY CIVIL
Address: 833 AMHERST LAKE
City & State: WEITMINSTER, MD
Phone No.: (717) 205-6602
E-mail Address: BJS.MITH@WAGMAN.COM
_____ DBE _____ SWaM (MBE, WBE, Micro,
Small, SDV)



(9) Mark Van Zandt
Signature

Name Printed: Mark Van Zandt
Name of Firm: Stacy and Witbeck
Address: 2331 Mill Road, Suite 125
City & State: Alexandria, VA
Phone No.: 240-388-0659
E-mail Address: mvanzandt@stacywitbeck.com
 DBE SWaM (MBE, WBE, Micro,
Small, SDV)

(10) EDWARD LACZYNSKI
Signature

Name Printed: EDWARD LACZYNSKI
Name of Firm: WAGMAN
Address: 3290 N. SASSQUHANNA TR
City & State: PHIL, PA
Phone No.: 703 989 2870
E-mail Address: erlaczynski@wagman.com
 DBE SWaM (MBE, WBE, Micro,
Small, SDV)

(11) _____
Signature

Name Printed: _____
Name of Firm: _____
Address: _____
City & State: _____
Phone No.: _____
E-mail Address: _____
 DBE SWaM (MBE, WBE, Micro,
Small, SDV)



(18) Mirko Martini
Signature

Name Printed: MIRKO MARTINI
Name of Firm: LANE CONSTRUCTION
Address: 2600 INDEPENDENCE AV
City & State: WASHINGTON, DC
Phone No.: + 1 202 381 7257
E-mail Address: mimartini@laneconstruct.com
 DBE SWaM (MBE, WBE, Micro,
Small, SDV)

(19) Keith Nixon
Signature

Name Printed: KEITH NIXON
Name of Firm: BALFOUR BEATTY
Address: 3314 JAECKLE DR.
City & State: WILMINGTON, NC
Phone No.: 910-231-4636
E-mail Address: knixon@balfourbeattyus.com
 DBE SWaM (MBE, WBE, Micro,
Small, SDV)

(20) _____
Signature

Name Printed: _____
Name of Firm: _____
Address: _____
City & State: _____
Phone No.: _____
E-mail Address: _____
 DBE SWaM (MBE, WBE, Micro,
Small, SDV)



(21) Mark Campbell
Signature

Name Printed: Mark Campbell
Name of Firm: Lane Construction
Address: 90 Fieldstone CT
City & State: Cheshire, CT
Phone No.: 916-293-1334
E-mail Address: MFCampbell@laneconstruct.com
 DBE SWaM (MBE, WBE, Micro,
Small, SDV)

(22) _____
Signature

Name Printed: _____
Name of Firm: _____
Address: _____
City & State: _____
Phone No.: _____
E-mail Address: _____
 DBE SWaM (MBE, WBE, Micro,
Small, SDV)

(23) _____
Signature

Name Printed: _____
Name of Firm: _____
Address: _____
City & State: _____
Phone No.: _____
E-mail Address: _____
 DBE SWaM (MBE, WBE, Micro,
Small, SDV)



RFP – Conference Register

RFP NUMBER: N/A TITLE: Industry Day for Franconia-Springfield Bypass

RFP DUE DATE AND TIME: N/a

DATE-TIME CONFERENCE/SITE VISIT: 7/20/2023 () Mandatory (x) Optional

OFFICIATED BY: JOHN KOSTYNIUK

NAME OF FIRM'S REPRESENTATIVE NAME, ADDRESS, TELEPHONE & E-Mail.

PLEASE PRINT

CONFERENCE REGISTER for Franconia-Springfield Bypass Industry Day

(1)
Signature

Name Printed: EJ O'NEILL

Name of Firm: ARCHER WESTERN

Address: 13454 SUNRISE VALLEY DRIVE

City & State: HERNDON, VA 20171

Phone No.: 301-347-4680

E-mail Address: EJONEILL@WASHGROUP.COM

DBE SWaM (MBE, WBE, Micro, Small, SDV)

(2) _____
Signature

Name Printed: _____

Name of Firm: _____

Address: _____

City & State: _____

Phone No.: _____

E-mail Address: _____

DBE SWaM (MBE, WBE, Micro, Small, SDV)

1. Summary	
Meeting title	VPRA Industry Day: Franconia-Springfield Bypass Project, Construction Manager/General
Viewed registration page	109
Registered	71
Canceled registrations	0
Attended	57
Start time	7/20/23, 1:45:12 PM
End time	7/20/23, 3:12:40 PM
Meeting duration	1h 27m 27s
Average attendance time	39m 31s

2. Participants

Registration first name	Registration last name	Role	Registration email	Job title	Organization	Is your Firm SWaM / DBE Certified?	SBSD Certification Type	Will you attend in person or virtual?
Jason	Cheeks	Presenter	vpra	IT	VPRA			In Person
John	Kostyniuk	Organizer	john.kostyniuk@vpra.virginia.gov	Director of Procurement	VPRA			In Person
Jim	Lawler	Attendee	jlawler@flatironcorp.com	VP - Preconstruction & Estimating	Flatiron Constructors, Inc.	No	No	Virtual
Bernie	Beauchemin	Attendee	bernie.beauchemin@tutorperini.com	VP Estimating	Tutor Perini	No	N/A	Virtual
Patrick	Paluso	Attendee	ppaluso@civilworkscontracting.com	General Manager Preconstruction	Civil Works Contracting, LLC	No		Virtual
Stephen	Markowski	Attendee	smarkowski@perini.com	VP Estimating	Tutor Perini Corporation	no		virtual
Joseph	DeFiore	Attendee	jdefiore@walshgroup.com	Senior Director Business Development	Archer Western	no		virtual
William	Crosbie	Attendee	william.crosbie@kiewit.com	Alternative Delivery Director	Kiewit Infrastructure Co.	No		Virtual
Joe	Iniguez	Attendee	jiniguez@halmarinternational.com	Director, Alternative Delivery	Halmar International, LLC	No	N/A	In Person
Meredith	Judy	Attendee	vpra		VPRA			virtual
Fyad	Constantine	Attendee	vpra		VPRA			virtual
Dan	Edwards	Attendee	dedwards@shikunusa.com	Vice President of Estimating	Joseph B Fay Co	No	No	virtual

Cristina	Aboyme	Attendee	cristina@revellagroup.com	Sr. Project Coordinator	Revella Consulting Group	Yes	SWaM/DBE	virtual
Joe	Schinstock	Attendee	vpra		VPRA			virtual
Wini	Jenkins	Organizer	vpra		VPRA			In Person
dave	pupkiewicz	Attendee	dpupkiewicz@flatironcorp.com	Director Business Development	Flatiron Construction	no	none	virtual
Avtar	Singh	Attendee	asingh@ces-consultingllc.com	President	CES Consulting	Yes	DBE/SWAM	In person
Pete	Nuckols	Attendee	peter.nuckols@rjcorman.com	Senior Estimator	RJ Corman Railroad Services, LLC	No	No	Virtual
Nick	Harris	Attendee	nharris@masselec.com	Area Manager	Mass. Electric Construction Co.	No		Virtual
Bill	Adams	Attendee	badams@walshgroup.com	Chief Estimator	Archer Western	no	n/a	Virtual
wayne	thomas	Attendee	wayne.thomas@kiewit.com	SR VP	Kiewit	no	no	Virtual
Jim	McNelis	Attendee	jmcnelis@shikunusa.com	EVP	S&B USA Construction	no	NA	In Person
Mary Estelle	Douglas	Attendee	vpra		VPRA			Virtual
Bruce	Marinчек	Attendee	bmarinчек@herzog.com	Sr. Vice President of Estimating - National Construction	Herzog Contracting Corp.	No		In person
Donald	Arant	Attendee	donnie.arant@kiewit.com	Regional Manager	Kiewit Engineering Group, Inc.	No	No	Virtual
Dan	Prevost	Attendee	daniel.prevost@parsons.com		Parsons			Virtual
Anthony	Bednarik	Attendee	awbednarik@wagman.com	Vice President	Wagman Heavy Civil, Inc			
Jamie	Breme	Attendee	jbreme@aldridgegroup.com	Director, Business Development	Aldridge Electric Inc	No		Virtual
Ken	Beehler	Attendee	Kenneth.Beehler@wsp.com		Long Bridge Partners			Virtual
Brian	Michot	Attendee	Brian.Michot@kimley-horn.com		Kimley-Horn			Virtual
Connor	Smith	Attendee	Connor.Smith@kimley-horn.com		Kimley-Horn			Virtual
Hunter	Secor	Attendee	hsecor@flatironcorp.com	Project Engineer	Flatiron Constructors	No		Virtual
Stephen	Skippen	Attendee	stephen.skippen@skanska.com	Director	Skanska USA Civil	No	N/A	Virtual
Kristin	White	Attendee	kristin.white@stvinc.com	Director of Construction Management Services	STV	No		Virtual

Scott	Rhine	Attendee	srhine@shikunusa.com	Director of Alternative Delivery	Fay-S&B			Virtual
Andy	O'Keeffe	Attendee	andy.o'keeffe@kiewit.com	Area Manager	Kiewit	No	N/A	In Person
Shirlene	Cleveland	Attendee	vpra		VPRA			Virtual
Garry	Palleschi	Attendee	gpalleschi@shirleycontracting.com	Vice President	Shirley Contracting Company, LLC	No		Virtual
Chuck	Easterling	Attendee	ceasterling@flatironcorp.com		Flatiron Construction			Virtual
Ellen	O'Donnell	Attendee	ellen.odonnell@jacobs.com	Project Manager	Jacobs	no	n/a	virtual
Shea	Ridings	Attendee	sridings@ces-consultingllc.com	Strategic Utility Manager	CES Consulting LLC	Yes		Virtual
Jason	Lofgreen	Organizer	vpra		VPRA			In Person
wayne	thomas	Attendee	wayne.thomas@kiewit.com	SR VP	Kiewit	no	no	Virtual
Stephen	Barna	Organizer	vpra		VPRA			Virtual
Richelle	McGuire	Attendee	rmcguire@hrvinc.com	Marketing Specialist	HRV Conformance Verification Associates, Inc.	yes	W/DBE	Virtual
Mackenna	Perkins	Attendee	mackenna.perkins@clarkconstruction.com		Clark Construction Group, LLC			In Person
Michelle	Roberts	Attendee	mroberts@ces-consultingllc.com	COO	CES	Yes		Virtual
Mackenna	Perkins	Attendee	mackenna.perkins@clarkconstruction.com		Clark Construction Group, LLC			In Person
Lilian	Schuller	Attendee	lilian.schuller@exodigo.ai	Strategic Business Development	Exodigo			Virtual
Jon	Harman	Attendee	jharman@shirleycontracting.com	Senior Vice President	Shirley Contracting Company, LLC	No		Virtual
Steve	Marincic	Attendee	swm@kokosing.biz	Senior Area Manager	Kokosing Construction	No	None	Virtual
Ken	Prince	Attendee	kprince@stacywitbeck.com	Area Manager	Stacy and Witbeck	No		Virtual
John	Zelenka	Attendee	john.zelenka@kiewit.com		Kiewit			Virtual
Sarah	Brand	Attendee	sbrand@balfourbeattyus.com		Balfour Beatty			
John	Douglas	Attendee	jdouglas@balfourbeattyus.com	Director of Estimating	Balfour Beatty	No	n/a	Virtual

Bruce	Marinchek	Attendee	bmarinchek@herzog.com	Sr. Vice President of Estimating - National Construction	Herzog Contracting Corp.	No		In person
Jayne	Gorham	Attendee	jayne.gorham@skanska.com	Project Controls Coordinator	Skanska			Virtual
Jason	Cheeks	Presenter	jason.cheeks@vpva.virginia.gov		Virginia Passenger Rail Authority	YES	YES	In person
Joe	Cooper	Attendee	jcooper@atcsplc.com	VP, Transit & Rail	ATCS, PLC	No	N/A	Virtual
Sushant	Upadhyaya	Attendee	sushant.upadhyaya@kaveree.com	President	Kaveree, Inc.	Yes	SWaM/DBE/MBE	In-Person
CHUN	LEE	Attendee	chunlee@endescoinc.com	Principal	Engineering and Construction Management Services	Yes	SBSD	Virtual
Jeff	Mays	Attendee	jmays@walshgroup.com	Program Manager	AWC	No		In Person
Keith	Foxx	Attendee	kfoxx@foxxstem.com	Principal	FOXXSTEM DC LLC	yes	DBE	virtual
BRYAN	SMITH	Attendee	bjsmith@wagman.com	Design Build Integration Manager	Wagman Heavy Civil	No	NA	Virtual
Thomas	Boyle	Attendee	thomas.boyle@kiewit.com	Estimating Manager	Kiewit	No	NA	virtual
Keith	Nixon	Attendee	knixon@balfourbeattyus.com	Operations Manager Special Projects	Balfour Beatty Infrastructure, Inc.	No		in person
Joe	Abidin	Attendee	joe.abidin@clarkconstruction.com	Executive Vice President	Clark Construction Group, LLC	No	No	Virtual
Mo	Hosseini	Attendee	mo.hosseini@clarkconstruction.com	Division CEO	Clark Construction Group, LLC	No	No	Virtual
KT	Su	Attendee	ksu@laneconstruc.com	Senior Technical Services Manager	The Lane Construction			
Ed	Hanley	Attendee	edward.hanley@clarkconstruction.com	Voce President	Clark Construction Group, LLC	No	NA	In Person
Kirk	Roberts	Attendee	kirk@cjgeo.com	VP, Preconstruction	CJGeo	yes	small	virtual
Lindsey	Collins	Attendee	lindsey.collins@exodigo.ai	US Transportation Lead	Exodigo	No	NA	Virtual
Nick	Grenfell	Attendee	ngrenfell@flatironcorp.com	Proposal Manager	Flatiron			Virtual
Chris	Scerri	Attendee	cscerri@civilworkscontracting.com	CEO	Civil Works Contracting, LLC	No	no	Virtual

Dusty	Springs	Attendee	dsprings@civilworkscontracting.com	VP Railroad Construction	Civil Works Contracting, LLC	No		Virtual
Jeff	Cole	Attendee	jcoble@civilworkscontracting.com	President	Civil Works Contracting, LLC	No	no	Virtual
Syed	Khan	Attendee	srkhan@ces-consultingllc.com	Director DB	519	Yes	MBE	Virtual
Chowdhary	Gondy	Attendee	cgondy@ces-consultingllc.com	Principal and Executive Vice President	CES Consulting LLC	Yes	DBE	virtual
EJ	O'Neill	Attendee	ejoneill@walshgroup.com		Archer Western	No	No	Person
Caroline	Rice	Attendee	crice@ces-consultingllc.com	Project Manager	CES Consulting	Yes	E, SWaM, SBE, M	In person
Mirko	Martini	Attendee	mimartini@laneconstruct.com	Technical Manager	Lane Construction	No		In person
John	Greene	Attendee	jgreene@shikunusa.com	Vice President	JB Fay Co / Fay Southeast	NO		Virtual
Revella	Warega	Attendee	revella@revellagroup.com	CEO	Revella Consulting Group LLC	yes	yes	virtual
Mark	VanZandt	Attendee	mvanzandt@stacywitbeck.com	Estimator	Stacy and Witbeck	No		in person
Ryan	Gorman	Attendee	rgorman@kokosing.biz	VP Alternative Delivery	Kokosing Construction Company			In person
Mark	Campbell	Attendee	mfcampbell@laneconstruct.com	Business Development Manager	Lane Construction			In Person
James	McNelis	Attendee	jmcnelis@jbfayco.com	EVP	Fay S&B USA Construction	No	NA	Virtual