

AMENDED FISCAL YEAR 2026 BUDGET



AMENDED | OCTOBER 2025

Budget Amendment Executive Summary

The Virginia Passenger Rail Authority (VPRA) amended the approved FY26 Budget to reflect budget modifications in the I-95 Corridor program of projects. Following the conclusion of contract negotiations for the Alexandria Fourth Track and King and Commonwealth Bridges, a budget amendment is required to align financial allocations with updated construction costs. The finalized contracts reflect revised pricing based on market conditions, engineering refinement, and vendor negotiations.

Updated FY26 Financial Planning Results

The FY26 Financial Plan update includes an increase of \$41.5 million in budgeted uses. This resulted in a recommendation to decrease the Management Reserve to a balance of \$29 million.

COMPARISON OF I-95 CORRIDOR PROGRAM EXPENDITURES TO COMPLETION (IN MILLIONS)

Project Description	Amended FY26 Budget	Approved FY26 Budget	Change (\$)
Required projects			
Long Bridge - North	\$1,646.9	\$1,646.9	-
Long Bridge - South	1,013.3	1,013.3	-
Alexandria Fourth Track	238.4	210.5	27.9
Franconia to Lorton Third Track	275.0	275.0	-
Franconia-Springfield Bypass	532.1	532.1	-
Railroad Bridges over Newington Road	61.0	61.0	-
Potomac Creek Third Track (Siding A) Trackwork	157.4	157.4	-
Potomac Creek Third Track (Siding A) Roadwork	24.0	24.0	-
Woodford to Milford Third Track (Siding B)	4.2	4.2	-
Hanover Third Track (Siding C) Trackwork	4.0	4.0	-
Hanover Third Track (Siding C) Roadwork	1.1	1.1	-
Taylorsville Third Track (Siding C)	86.1	86.1	-
Neabsco Creek to Woodbridge Third Track (Siding D)	115.8	115.8	-
Aquia Creek Third Track (Siding E)	96.6	96.6	-
Crossroads Third Track (Siding F)	142.9	142.9	-
L'Enfant Fourth Track and Station Improvements	53.2	53.2	-
Projects not required for service			
King and Commonwealth Bridges	97.7	84.1	13.6
Richmond Layover Facility	10.4	10.4	-
Other			
TRV Right of Way Transaction Costs	34.8	34.8	-
Utility Relocation Projects			
Franconia to Lorton Third Track: Fairfax	15.9	15.9	-
Potomac Creek Third Track: South	11.0	11.0	-
Total I-95 Corridor Projects	\$4,621.8	\$4,580.3	\$41.5

I-95 CORRIDOR CAPITAL PROJECTS

(IN MILLIONS)

Project Description	Estimate Level	Expenses Incurred to Date	FY25	FY26	FY27	FY28	FY29	FY30	FY31	Total Project Budget
Required projects										
Long Bridge - North	4	\$49.7	\$44.3	\$387.3	\$304.3	\$413.9	\$231.0	\$185.3	\$31.1	\$1,646.9
Long Bridge - South	3	24.4	86.2	162.8	228.8	273.9	117.1	120.1	-	1,013.3
Alexandria Fourth Track	5	15.8	38.4	30.7	86.0	59.8	7.7	-	-	238.4
Franconia to Lorton Third Track	4	12.2	14.8	15.9	56.8	139.0	36.3	-	-	275.0
Franconia-Springfield Bypass	4	15.8	23.5	110.7	132.4	194.5	54.5	0.7	-	532.1
Railroad Bridges over Newington Road	4	1.8	1.9	2.2	22.3	27.0	5.8	-	-	61.0
Potomac Creek Third Track (Siding A) Trackwork	4	5.9	8.3	8.3	24.8	44.3	45.3	20.4	0.1	157.4
Potomac Creek Third Track (Siding A) Roadwork	3	-	1.0	1.7	6.0	10.8	4.5	-	-	24.0
Woodford to Milford Third Track (Siding B)	4	2.2	2.0	-	-	-	-	-	-	4.2
Hanover Third Track (Siding C) Trackwork	4	1.7	2.3	-	-	-	-	-	-	4.0
Hanover Third Track (Siding C) Roadwork	3	0.5	0.6	-	-	-	-	-	-	1.1
Taylorsville Third Track (Siding C)	1	-	0.4	8.0	4.6	24.8	25.2	23.1	-	86.1
Neabsco Creek to Woodbridge Third Track (Siding D)	2	0.2	0.4	3.7	5.1	36.1	36.4	33.9	-	115.8
Aquia Creek Third Track (Siding E)	2	0.1	0.4	3.5	4.9	29.7	29.4	28.6	-	96.6
Crossroads Third Track (Siding F)	2	0.2	0.7	8.4	11.1	40.2	41.7	40.6	-	142.9
L'Enfant Fourth Track and Station Improvements	2	0.3	0.1	0.1	0.1	18.1	18.1	16.4	-	53.2
Projects not required for service										
King and Commonwealth Bridges	5	2.3	1.8	15.6	49.9	28.1	-	-	-	97.7
Richmond Layover Facility	*	2.0	3.0	5.4	-	-	-	-	-	10.4
Other										
TRV Right of Way Transaction Costs	7	26.6	8.2	-	-	-	-	-	-	34.8
Total I-95 Corridor Rail Projects		\$161.7	\$238.3	\$764.3	\$937.1	\$1,340.2	\$653.0	\$469.1	\$31.2	\$4,594.9
Utility Relocation Projects										
Franconia to Lorton Third Track: Fairfax	1	-	4.2	11.7	-	-	-	-	-	15.9
Potomac Creek Third Track: Stafford	1	-	0.4	4.6	6.0	-	-	-	-	11.0
Total I-95 Corridor		\$161.7	\$242.9	\$780.6	\$943.1	\$1,340.2	\$653.0	\$469.1	\$31.2	\$4,621.8

Estimate Level 1: Rough Order of Magnitude 2: Conceptual Design 3: 30% Design 4: 60% Design 5: Final Design 6: Construction 7: Explicit Cost

* Project budget established to advance engineering; it is not indicative of full project costs.